
 

LOS ANGELES COUNTY 
DEPARTMENT OF PUBLIC WORKS 

 
 
 

SAN GABRIEL VALLEY TRAFFIC FORUM 
 

ADVANCED TRAFFIC MANAGEMENT SYSTEM 
IMPROVEMENT PROJECT 

 
 

CONTRACT NO.  PW 12716 
 
 
 

PROGRESS REPORT 
For July, 2004 

 
 
 

Prepared by: 
 

 
626 Wilshire Boulevard 

Suite 818 
Los Angeles, CA  90017 

 
 
 
 

August 6th, 2004



 

SGVTF – July ‘04 Progress Report   

San Gabriel Valley Traffic Forum August 6th, 2004 
Page 1 

1. ACCOMPLISHMENTS/MILESTONES 
1.1 TASKS COMPLETED & MILESTONES REACHED 
Task 1 – Project Management 

• None this period 
 

1.2 TASKS IN-PROGRESS 
Task 1 – Project Management 

• SGVTF Meetings/Presentations 
• Contract requires up to five (5) such meetings 
• None this period 

 
Item Date SGVTF Meetings/Presentations 

1.  Nov 17, 2003 SGV TAC Monthly Meeting (Presented SGVTF project overview & IEN 
system overview) 

2.    

3.    

4.    

5.    

 

• SGVTF Project Web-Site 
• The web-site has been updated to include the Monthly Progress Reports through July 

‘04 
 

Task 2 – Preliminary/Conceptual Design 

• Operational Objectives (Task 2.1) & ATMS System Needs (Task 2.2) 
• 3/15/04 – TransCore received comments from the County 
• 7/22/04 – TransCore submittal of a “Final” 

 

Task 2.3 – Operational Concept & System Requirements 

• Concept-of-Operations (Task 2.3.1) 
• 3/5/04 – Deadline for SGVTV Agencies to submit comments 
• 7/15/04 – TransCore received comments from the County 
• Aug ’04 – TransCore submittal of a “Final” 
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• ATMS User Requirements (Task 2.3.2) & ATMS Functional Requirements (Task 2.3.3) 
• “Draft” document is complete & currently under review by the TransCore Team  
• Aug ‘04 – TransCore submittal of a “Draft” 

• Local Agency Workstation Site Requirements (Task 2.3.4) 
• “Draft” document is complete & currently under review by the TransCore Team 
• Aug ’04 – TransCore submittal of a “Draft” 

• Sub-Regional TMC Requirements (Task 2.3.5) 
• “Draft” document currently under development 
• Aug ’04 – TransCore submittal of a “Draft” 

• Integration Systems User Requirements (Task 2.3.6) & Integration System Functional 
Requirements (Task 2.3.7) 

• Continued to develop document and identify integration system and/or IEN System 
requirements 

• Focuses on the back-end (central system server and associated software) aspects of 
the Countywide IEN 

• Since every Agency will implement/install an IEN Workstation at a minimum, 
document contents are intended for every SGVTF Agency (Level 1, 2A, 2B, & 3) 

• Aug ’04 – TransCore submittal of a “Draft” 
 

1.3 ISSUES RESOLVED IN THE MONTH 
None at this time. 

 

1.4 DOCUMENTS SUBMITTED 
During this period the following documents/memos/letters were submitted to the County: 
 

Item Title Version Date 

1. SGVTF – Operational Objectives (Deliverable # 2.1.2) 
& System Needs (Deliverable 2.2.2) 

Final July 22, 2004 

2. SGVTF – Progress Report (June 2004) Final July 30, 2004 
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2. MEETINGS 
During this period the following meetings and conference calls were conducted: 
 

Date 
Item 

Meeting Conference Call 
Description 

1.   July 16, 2004 Bi-Weekly Status 

2.   July 30, 2004 Bi-Weekly Status 

 

3. OUTSTANDING TASKS 
Operational Objectives (Task 2.1) & ATMS System Needs (Task 2.2) 

• 7/22/04 – TransCore submittal of a “Final” 
 
Concept-of-Operations (Task 2.3.1) 

• 1/23/04 – TransCore submittal of a “Draft” 
• 3/5/04 – Deadline for SGVTV Agencies to submit comments 
• 7/15/04 – TransCore received comments from the County 
• Aug ‘04 – TransCore submittal of a “Final” 
 

ATMS User Requirements (Task 2.3.2) & ATMS Functional Requirements (Task 2.3.3) 

• “Draft” document is complete & currently under review by the TransCore Team  
• Aug ‘04 – TransCore submittal of a “Draft” 
 

Agency Facility/System Requirements (Task 2.3.4) 

• “Draft” document is complete & currently under review by the TransCore Team  
• Aug ‘04 – TransCore submittal of a “Draft” 
 

Sub-Regional TMC Requirements (Task 2.3.5) 

• “Draft” document currently under development 
• Aug ’04 – TransCore submittal of a “Draft” 
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Integration System User Requirements (Task 2.3.6) & Integration System Functional 
Requirements (Task 2.3.7) 

• “Draft” document currently under development 
• Aug ’04 – TransCore submittal of a “Draft” 
 

Communications User/Functional Requirements (Task 2.3.8) 

• “Draft” document currently under development 
• Aug ’04 – TransCore submittal of a “Draft” 
 

4. UPCOMING MILESTONES/DELIVERABLES 
TBD – SGVTF Requirements Meeting tentatively scheduled with SGVTF Stakeholder Agencies 
re: submittal of presentation materials, document walk-thru, and consensus building on project 
findings/direction (performed in conjunction with the SGVTF System Architecture Task) 

5. OTHER ISSUES 
SGVTF Project Schedule 

• At the County’s request, TransCore shortened the SGVTF project schedule by approx. 9-12 
mos. 

• Because of this, many deliverables and their associated review will be behind schedule 
• Both TransCore and the County will endeavor to successfully complete the SGVTF project 

in the most expedient manner possible 
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6. TASK STATUS – OVERVIEW 

Task/Deliverable Previous est.
% Complete 

Current est.
% Complete

Complete Date 
(Planned) 

Completion 
Date (Actual)

Task 1 - Project Management 30% 35% 1/27/05  

Task 2 - Preliminary/Conceptual Design     

Operational Objectives 99% 100% 12/16/03 7/22/04 

ATMS System Needs 99% 100% 12/16/03 7/2204 

Task 2.3 - ConOps/System Requirements     

Initial SGVTF ConOps 95% 95% 1/9/04  

ATMS User Requirements 90% 90% 2/2/04  

ATMS Functional Requirements 90% 90% 2/2/04  

Agency Facility/System Requirements 90% 90% 2/2/04  
Sub-Regional Facility/System 
Requirements 

35% 35% 2/17/04  

Integration User Requirements 45% 45% 3/9/04  

Integration Functional Requirements 45% 45% 3/9/04  
Communications Systems 
Requirements 

20% 20% 4/6/04  

Task 2.4 - Area Architecture/LCCS 
Diagram 0% 0% 5/25/04  

Task 2.5 - Alternatives Analysis     

ATMS Alternatives 0% 0% 6/28/04  

Communications Alternatives 0% 0% 6/28/04  

LCCS Alternatives 0% 0% 6/21/04  

Systems Recommendations 0% 0% 7/6/04  

Task 2.6 - Conceptual Design Report     

ATMS Conceptual Design 0% 0% 8/31/04  

Communications Conceptual Design 0% 0% 8/10/04  

LCCS Conceptual Design 0% 0% 7/13/04  

Integrated Systems Conceptual Design 0% 0% 7/13/04  

Draft Conceptual Design 0% 0% 9/15/04  

Task 2.7 - O&M Plan 0% 0% 11/3/04  

Task 2.8 - Conceptual Design Workshop 0% 0% 10/27/04  

Task 2.9 - City Concurrence 0% 0% 11/17/04  

Task 2.10 - Final Conceptual Design 0% 0% 1/27/05  

 


